

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Mahabubnagar District- PMGSY- TFC RIAD 07-08 – “Providing BT on Road from PWD road Kollapur to Amaragiri” – Post facto Extension of Agreement Time up to 19.1.09 without penalty - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No. 1273

Dated:31.8.2009

Read :

From the CE, P.R., RIAD, Hyderabad Ir.No.AEE5/DEE.1/TFC /Amaragiri/EOAT/07-08, dt.29.1.2009 & 8.6.2009.

ORDER:

In the references read above the Engineer –in- Chief Panchayat Raj, PMGSY Hyderabad has requested to grant the EOAT up to 19.1.2009 without penalty for the work “Providing BT on Road from PWD road Kollapur to Amaragiri” in Mahabubnagar District.

2. Government after careful consideration of the matter hereby accord Post facto Extension of Agreement Time up to 19.1.09 without penalty to the contractor for the work under TFC RIAD 07-08 – “Providing BT on Road from PWD road Kollapur to Amaragiri” in Mahabubnagar District.

3. The Chief, Engineer Panchayat Raj, PMGSY, Hyderabad shall take further action in the matter accordingly.

4. A copy of this order is available on the Internet and can be accessed at **www.ap.gov.in/goir.**

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, PMGSY Hyderabad.

The Superintending Engineer,Panchayat Raj, Mahabubnagar.

The Pay and Accounts Officer, Mahabubnagar.

The Accountant General, AP, Hyderabad.

Copy to:-

The PS to M (PR & RD)/ PS to Prl. Secy .

SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER.